

Climate Action Team

Climate Change Mitigation and Adaptation Working Groups: Work-plan and Timelines

**Andrew Altevogt
Tony Brunello**

Climate Action Team

CAT Oversight Team [Executive Staff to CAT Members]



Inter-Agency
Working Groups

Agriculture

Energy

Land Use &
Infrastructure

State
Government

Water
(WetCAT)

Biodiversity

Forestry (IFWG)

Oceans & Coastal
Resources (OPC)

Research

Public Health

WCI



ARB
Coordinated

Scoping Plan

Economic
Analysis

Public Health
Analysis of
Scoping Plan

Climate Action Team

2010 CAT Meetings and Work Product Timelines

<i>Jan</i>		<i>Mar</i>		<i>May</i>		<i>July</i>		<i>Sept</i>		<i>Nov</i>
	CATNIP consolidated measures and strategies lists submitted to Oversight Team	CAT Quarterly Meeting - Measures and strategies list presented to CAT for review		Draft CATNIPs submitted to Oversight Team	CAT Quarterly Meeting - CATNIP's reviewed and approved by CAT members		Draft CAT Report completed by Oversight Team	CAT Quarterly Meeting - CAT Report submitted for review and approval		
CATNIP's - CAT Near-term Implementation Plans										

Climate Action Team

Work plan: 1st deliverable

February 2010 - Consolidated measures and strategies list

- ❖ Prepared by each CAT working group
- ❖ Describe discrete actions underway in the near-term (2010)
- ❖ Discuss actions to be addressed in the long run
- ❖ Identify overlapping adaptation and mitigation efforts and where efficiencies may be realized by combining or coupling these activities.

Climate Action Team

Work plan: 2nd deliverable

May 2010 - CAT Near-Term Implementation Plans (CATNIP's)

- ❖ Address measures/strategies to be developed by the end of 2010
- ❖ Description of each measure and strategy, the agency/department responsible for implementation, and the timeline for completion
- ❖ Metrics by which implementation success of the adaptation strategies will be measured

Climate Action Team

Other Coordination Activities of Working Groups:

- ❖ **Vulnerability Assessment:**

Each working group will follow the development of the Vulnerability Assessment being conducted by PIER, and provide input where appropriate.

- ❖ **CAAP Coordination:**

The Resources Agency will establish a Climate Adaptation Advisory Panel (CAAP) and will notify the CAT working groups of relevant meetings and work products.

Climate Action Team

QUESTIONS ?